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Completed retrieval of 6,000 drum equivalents (1,200 cubic meters) of
transuranic waste - four months ahead of Tri-Party Agreement milestone
M-91-40, while encountering a variety of operational challenges.

Deactivation- Workers batching
grout to meet the design

Sodium Storage Facility
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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of August 2004.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective clean up; progress against the contract
with RL; project cost summary analysis; and overviews of safety and critical issues that identify the
high-level challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

The Plutonium Finishing Plant (PFP) Stabilization and Packaging Project has won Honorable Mention in
the Secretary of Energy’s fourth annual Project Management Award program recognizing outstanding
performance and management. The certificate for honorable mention was awarded to PFP as the
result of a competition for the Secretary’s Award of Achievement.

Disposition Special Nuclear Material (SNM)

Completed disposition of seven sources/standards of miscellaneous nuclear materials, bringing the
total nuclear materials shipped in support of the SNM de-inventory to seventeen.

Disposition the PFP Facility

On August 31, 2004, RL formally notified the Washington Department of Health of their acceptance of
the conditions and limitations for the 232-Z Air Permit, thus allowing deactivation and
decommissioning (D&D) activities to resume.

Plutonium Reclamation Facility (PRF) holdup removal teams completed field activities on miscellaneous
treatment glove boxes MT-1 and MT-2, both of which have been accepted as complete by Safeguards.

The chemical mitigation effort completed 74 of 93 lines in the PRF. All lines in 234-5Z have been
drained.

The formal sample results for the waste contents of Tank D5 were received from the 222-S

, Laboratory on August 17,2004. The D5 tank contents will meet Tank Farms acceptance criteria with
some minor chemical adjustment. The turnaround time for the sample analysis was 29 days, which is
less than half the duration for Tank D5 sample analysis experienced in recent years.

The 241-Z Resource Conservation and Recovery Act Closure Plan was approved by the State of
Washington Department of Ecology (Ecology).
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Notable Accomplishments, continued

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

Sludge Disposition: The Safety Basis Amendment for K East Sludge Containerization was approved
by RL. RL and the Environmental Protection Agency approved the requested K Basin Intermediate
Remedial action design changes for hose-in-hose transfer and K West sludge consolidation containers.
SNF began removing debris from the North Load Out Pit.

Fuel Movement Activities: SNF completed eleven multi-canister overpack (MCO) shipments
containing 58 metric tons of heavy metal (MTHM) from the K West Basin to the Cold Vacuum Drying
Facility during August. As of September 20, 2004, a cumulative total of 381 MCOs containing an
estimated 2,074 MTHM have been shipped, leaving an estimated four shipments to be completed.

MCO Welding at the Canister Storage Building: SNF welded and “N” stamped 17 MCOs during
August. As of September 20, 2004, a cumulative total of 246 MCOs were welded and “N” stamped,
which leaves 159 MCOs to be welded.

Deactivation: The grout placement completed in the K East Basin Discharge Chute on

August 20 and 22, 2004, closed the K East Basin construction joint, the source of past basin leaks.
The September 3, 2004, grout pour closed the opening between the K East Basin and the 105 KE
Reactor. The final pour planned for mid-September will complete the grouting of the

K East Discharge Chute. The first grout pour on August 20, 2004, initiated the removal of over 8% of
the basin’s total water volume, thus satisfying the completion criteria for Tri-Party Agreement (TPA)
Milestone M34-23, “Initiate Full-Scale K East Basin Water Removal”(due September 30, 2004).

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Transuranic (TRU) Waste Program: Twelve shipments to the Waste Isolation Pilot Plant (WIPP)
totaling 78 cubic meters (m3) were completed in August. A total of 642 m3 has been shipped to date
versus 580 m3 planned.

TRU Waste Retrieval: A total of 235 m3 of suspect TRU waste was retrieved in August versus 140
m3 planned. Through August, a total of 1,178 m3 was retrieved versus 696 m3 planned.

Mixed Low Level Waste (MLLW) Treatment: FH dispositioned 215 m3 of MLLW in August,
versus 95 m3 planned. This fiscal year, a total of 3,037 m3 has been dispositioned versus 2,910 m3
planned.
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Notable Accomplishments, continued
Safeguards and Security (PBS RL-0020)

Hanford Patrol Training: Hanford Patrol hosted the first-ever regional Emergency Vehicle
Operation Course Instructor Certification Training. Law enforcement organizations from Seattle,
Spokane, Tri-Cities and the state patrol participated. Hanford Patrol successfully certified four trainers
at the Patrol Training Academy.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

216-Z-9 Well: The well drilling advanced to a depth of 228 feet below ground level where
groundwater was encountered. The borehole drilling will continue until basalt is encountered
(approximately 530 feet) to investigate what, if any, carbon tetrachloride has moved down through
the groundwater.

Waste Sampling and Characterization Facility (WSCF): One of the most important projects for
the WSCF analytical laboratory is the WIPP Program. More than ten chemists and technicians are
involved in the collection and analysis of head space gas samples from Hanford TRU waste drums
destined for final underground storage at the WIPP facility in New Mexico. Under this program, the
WSCEF lab is required to pass an annual audit to be certified for this analytical work. In addition, the
lab also is required to participate in the Performance Demonstration Program (PDP) cycles, which
require successful analysis of a set of five gas samples of unknown composition. The WSCF lab uses
three identical high-tech instruments called gas chromatograph/mass spectrometers to perform these
analyses. The results from all eight national labs participating in the WIPP PDP analyses are compiled
in an annual report and a scoring card is issued. The report gave the WSCF Laboratory a perfect
score of 100% for Cycle 18A of the PDP.

Nuclear Facility Deactivation and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040); and
Nuclear Facility D&D, River Corridor Contract Project
(PBS RL-0041)

Deactivation and Decommissioning

B Plant Laydown Yard: As of September 21, 2004, all 22 B Plant Construction Laydown Yard
structures have been demolished and debris has been shipped to the Environmental Restoration and
Disposal Facility.

U Plant: Approval of the 30-day notice to issue the U Plant Ancillary Engineering Evaluation/Cost
Analysis for the public comment period was obtained on July 25, 2004. The public comment period
began on August 25, 2004, and is scheduled to end on September 25, 2004.

River Corridor Closure: Received RL direction to incorporate FY 2005 Surveillance and
Maintenance activities and 327 Facility Special Case Waste Removal work scope into the baseline for
FY 2005.
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Notable Accomplishments, continued

Waste Site Remediation

BC Cribs and Trenches: Geophysical mapping of the vadose zone contamination in the BC Cribs
and Trenches revealed the merging of deep (100-150 feet) contaminants from adjacent waste sites.
Substantial variability in contaminant concentration along the length of the trench was also indicated.
The goal of this vadose zone plume delineation study is to provide a three-dimensional integration of
nitrate and Technecium 99 beneath the waste sites.

200 Area Remedial Investigation/Feasibility Study (RI/FS) Work: Incorporated RL
comments on the 200-UW-1 Waste Sites Proposed Plan (Draft C) supporting a September 23, 2004,
workshop with RL/Environmental Protection Agency/Ecology. FH completed Phase II of the plume
delineation study using geophysical techniques at the 216-B-26 trench. FH submitted the 218-E-12B
Burial Ground Sampling and Analysis Plan Draft A to RL on August 2, 2004; the document was
transmitted to the regulators on August 24, 2004, to partially complete TPA Milestone M-91-40.

Submitted the U-Pond and Ditches waste group (200-CW-5, 200-CW-2, 200-CW-4 and 200-SC-1
Operable Units [OU]) Feasibility Study and Proposed Plan for RL review on August 5, 2004. Submitted
Revision 0 of the Remedial Investigation (RI) Report for U-Pond and Ditches waste group (200-CW-5,
200-CW-2, 200-CW-4 and 200-SC-1 OUs) to RL on August 20, 2004. FH submitted responses to
Ecology comments on the 200-CS-1 RI report on August 18, 2004. A second set of comments was
received on August 12, 2004, and dispositions are being prepared. As of August 30, 2004, for
calendar year (CY) 2004, 8 of 12 TPA milestones have been completed on or ahead of schedule.

Nuclear Facility D&D, FFTF (PBS RL-0042)

Fuel Offload: The remaining 3 of 5 recycled Interim Storage Casks (ISCs) were shipped to the 200
Area Interim Storage Area (ISA) on August 20, 2004, completing this activity 11 days ahead of
schedule.

Interim Storage: The transfer of six additional loaded ISCs from the 400 Area ISA to the 200 Area
ISA at the Canister Storage Building has been completed. To date 16 of 22 ISCs have been moved to
the 200 Area ISA.

Primary Sodium Drain: Phase 1 of primary sodium drain was completed on August 18, 2004. Over
a period of ten days, the reactor vessel sodium level was reduced 16-1/2 feet, the three Heat
Transport System loops were drained, and 74,900 gallons of sodium were transferred to the Sodium
Storage Facility.

Interim Examination and Maintenance (IEM) Cell: Fuel washing activities have resumed after
resolution of a problem identified with the water inventory within the Sodium Removal System
(internal hydraulics within the ion exchange beds). Fuel assemblies are being transferred into the IEM
Cell and are being washed. Preparations for the processing of fuel assembly PO-4 continue on a not-
to-interfere-with-fuel-washing basis.

Issues

Nuclear Materials Stabilization and Disposition

SNM De-inventory Delay: Authorization to allow shipment of Hanford plutonium to the Savannah
River Site by August 30, 2004, has not been received. The continued delay in authorization will result
in a delay in completion of de-inventory of the PFP complex. The record of decision is not expected to
be issued until sometime after November 2004.
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Issues, continued
SNF Stabilization and Disposition

Fuel Production: Deteriorating fuel and canister integrity is continuing to have negative impacts on

MCO production. Special tools were employed to lessen the impacts. Unexpected found fuel in K East
is requiring additional time to disposition.

Safety Overview

The focus of this section is to document trends in occurrences. FH continues to focus on improving
safety through the efforts of the PHMC workforce as they implement the Integrated Environmental
Safety and Health Management System, work towards achieving Voluntary Protection Program “Star”
status, and accomplish work through Enhanced Work Planning. Safety and health statistical data is

presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Total OSHA Recordable Case Rate: there is now a statistically significant

increasing trend in the total OSHA Recordable Case Rate, with 4 of the past 5 months at one standard
deviation, or more, above the average.
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The Presidents' Zero Accident Council will be briefed on the trend, and corrective actions developed.
OSHA Days Away From Work (DAFW) Case Rate: the safe
hours total is currently 4,915,503 hours. There have been no new DAFW cases since March 2004.
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First Aid Case Rate: there has been a steady, long-term increasing trend in the First

Aid Case Rate over the past three years. This increasing trend does show summer cycles within the
trend due to insect and wind related cases in the summer season.
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Safety Cost Index: additional days continue gaining on past cases, modifying past
DOE Safety Cost Index data values. The CY2004 index is 5.8 cents per hour.
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FY 2004 FH Funds vs. Spend Forecast ($M)

_ APr2008 | ey 2008 sl R
PBS Title PBS Funding with Year Spend 2012 Accel?rated 2035 Accel?rated Other
carryover Forecast Completion Completion
Nuclear Materials Stabilization & Disposition| RL-0011 $151.6 $143.1 $8.5
SNF Stabilization & Disposition| RL-0012 $191.0 $192.5 -$1.4
Solid Waste Stabilization & Disposition| RL-0013 $140.1 $139.8 $0.3
Safeguards & Security| RL-0020 $57.1 $54.8 $2.3
Soil & Water diation, Gr /Vad Zone| RL-0030 $37.1 $35.7 $1.3
Nuclear Facility D&D, Remainder of Hanford| RL-0040 $70.7 $63.9 $6.8
Nuclear Facility D&D, River Corridor Closure| RL-0041 $12.4 $10.9 $1.5
Nuclear Facility D&D, FFTF Project| RL-0042 $42.2 $40.0 $2.2
Operate Waste Disposal Facility| RL-0080 $3.0 $3.0 $0.0
Total FH $705.2 $683.7 $8.5 $8.5 $4.5
NOTE: Numbers are rounded to the nearest $M.
FY 2004 Schedule/Cost Performance ($M)
The following provides a brief synopsis of overall PHMC contract cost/schedule performance.
Budgeted Cost | Actual Cost of
Budgeted Cost of]| of Work Work Schedule Schedule |Cost Variance| Cost Variance| Budget At
Fiscal Year To Date ($M) Work Scheduled |  Performed Performed Variance $ | Variance % % Completion
RL-0011 Nuclear Materials Stabilization & Disposition $133.3 $126.4 $123.7 -$6.9 -5% $2.7 2% $153.7
RL-0012  SNF Stabilization & Disposition $144.2 $148.2 $174.8 $4.0 3% -$26.6 -18% $159.1
RL-0013  Solid Waste Stabilization & Disposition $119.8 $127.9 $124.0 $8.1 7% $3.9 3% $134.0
RL-0020  Safeguards & Security $47.9 $47.9 $48.4 $0.0 0% -$0.5 -1% $55.8
RL-0030  Soil & Water diation, Gr /Vadose 2 $31.9 $31.5 $31.0 -$0.5 -1% $0.5) 1% $35.5
RL-0040 Nuclear Facility D&D, Remainder of Hanford $49.7 $49.4 $57.8 -$0.3 -1% -$8.4 -17% $61.1
RL-0041 Nuclear Facility D&D, River Corridor Closure $9.9 $10.0 $9.7 $0.2 2% $0.3 3% $12.1
RL-0042  Nuclear Facility D&D, FFTF Project $36.5] $35.4] $35.8 -$1.0 -3% -$0.3 -1% $41.8|
RL-0080 Operate Waste Disposal Facility $2.9 $3.3 $2.7 $0.4 13% $0.6 18% $3.2
Subtotal Sub-project Work scope $576.0/ $580.0( $607.8 $3.9 1%)| -$27.8 -5%)| $656.3
4.4.6.1+.2 Request for Services & National Programs $13.1 $13.1 $13.0 $0.0| 0% $0.0| 0% $16.5
4.4.6.3 Work Orders from PNNL $6.3 $6.3 $6.0 $0.0) 0% $0.3| 4% $7.4
4.4.6.4 Work Orders from BHI $2.1 $2.1 $1.8 $0.0 0% $0.2, 11% $2.5
4.4.6.5+.6+ Work Orders from BNI/HEHF/AMH $0.6) $0.6 $0.6 $0.0 0% $0.1 10% $0.7
4.4.6.7+.8 Work Orders from CH2M HILL $38.3 $38.1 $33.1 -$0.2] -1% $5.0| 13% $43.0
Total Work For Others $60.4 $60.1| $54.5 -$0.2 0% $5.6 9%| $70.1
Total FH Contract Work scope $636.4| $640.1| $662.3 $3.7 1%| -$22.2 -3%| $726.4

Variance threshold is +/- $1M or 10%

Schedule Performance: Fiscal year to date (FYTD) schedule performance reflects a $3.5M/1%

favorable schedule variance. The established threshold is +/-10% or $1M. The significant schedule
variances are discussed in the following sections: Nuclear Materials Stabilization and Disposition
(Section B); Spent Nuclear Fuel Stabilization and Disposition (Section C); Solid Waste Stabilization and
Disposition (Section F); Nuclear Facility D&D, FFTF Project (Section E); and Operate Waste Disposal
Facility (Section F).

Cost Performance: FYTD cost performance reflects a -$22.2M/-3% unfavorable cost variance. The
established threshold is +/-10% or $1M. The significant cost variances are discussed in the following
sections: Nuclear Materials Stabilization and Disposition (Section B); Spent Nuclear Fuel Stabilization
and Disposition (Section C); Solid Waste Stabilization and Disposition (Section F); Nuclear Facility
D&D, Remainder of Hanford (Section D); Operate Waste Disposal Facility (Section F); and Work for
Others (Section I).
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Overview

FYTD Performance

Milestones represent significant events in project execution. Milestones are established to provide
high-level visibility to critical deliverables and specific status on the accomplishment of these key

events. Because of the relative importance of milestones, the ability to track and assess milestone
performance provides an effective tool for managing the PHMC contract. FY 2004 milestone
information is based upon the current baseline including RL-approved changes. Changes in both the
number and type of milestones from month to month are the result of Baseline Change Requests
approved during the year.

Fiscal year milestone performance shows one enforceable agreement milestone is overdue. The
milestone is M-34-18B, Complete Removal of all K Basins SNF, originally due July 31, 2004. SNF is

working to complete by October 11, 2004.

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed Forecast
MILESTONE TYPE C°'|'E‘:r'fted on C°T:::ted Overdue F°£::IaSt On F°::::“ T‘;t;'('):Y
y Schedule Y |schedule
Enforceable Agreement 0 0 2 1 0 2 0 5
DOE-HQ 0 0 0 2 0 0 0 2
RL 4 2 0 7 1 1 2 17
Total FH 4 2 2 10§ 1 3 2 24
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Gold Metrics

Note: RL/HQ metrics relate to the Integrated Planning and Accountability System (IPABS). IPABS
quantities are reported monthly to DOE-HQ.

Measure/Units 1st | 2nd | 3rd Jul Aug |FY 2004| Sep 4th | FY 2004
Qtr | Qtr | Qtr | 2004 | 2004 | To Date| 2004 Qtr Total

Plutonium Metal or Oxide Planned | 600 300 _ ] _ 900 ] ] 200
packaged for long-term storage
(# of container equivalents) Actual 800 100 -| Completed February 2004 900
Plutonium or Uranium Residues,, 1 176 j _| _| 176| ] ] 176
packaged for disposition
|(kg/bulk) Actual - - -| Completed August 2003 9
Transuranic Waste shipped for |Planned 49| 50| 49 17 18 183 17 52 200
disposal at WIPP (cublc meters) Actual 72 61 117 36 78 413 _ 114 413
Low-Level and Mixed Low-Level|Planned | 665 333| 833 448 4711 2,750 573| 1,492 3,323
Waste disposed (cubic meters) |5y, | 658 919 730 489 507| 3,539 | 9971 3,539
Spent Nuclear Fuel packaged |Planned | 189 181| 181 81 - 632 - 81 632
for final disposition (MTHM) Actual 160[ 134 125 88 52 638 - 139 638
Nuclear Facility Completions (# |Planned : = S 9 - - 2 2 2
of facilities) Actual 1 - 3 2 - 6 - 2 6
Radioactive Facility Planned - - - - - - - - -
Completions (# of facilities) Actual 2 - - - 1 3 - 1 3
Industrial Facility Completions |Planned - - - - - - 3 & 3
(# of facilities) Actual 4 - - - 21 25 - 21 25

Government Furnished Services/Items (GFS/I)

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.
Only data for the next 30 days (including any open GFS/I from prior periods) are shown. Items in
“gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue status.

NOTE: GFS/I data is through September 20, 2004.

RL Letter
SOW No. & FH FH Letter
Ref. ID . WBS Scope |Responsibility |Requirement| GFS/GFI . No. & Date
Section Date Submittal
Completed
Completed
GF0112|C.2.2.1.2.4 |WBS Plutonium DE-AC06- |[Authorization
Disposition [4.1.2.2.4 Finishing 96R1L.13200, |to ship
SNM Disposition |Plant Closure |C.2.2.1.2, Hanford
SNM "Disposition |[plutonium to
Disposition SNM", Savannah
SNM GF0112 River Site or
other location.
DE-AC06- (Commitment:
96R1.13200, |8/30/04
RL-011, 1b
DOE/RL-2000-76, Rev. 46 Overview
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GFS/I, continued
GF0089|[C.5.1.2 WBS 4.4.3.4 |Safety & DE-AC06- Approve updates to the Annual Performance
Integrated |Safety and  |[Health 96RL.13200, | Objectives, Measures, and Commitments Report
Safety Health C.5.1, within 30 days of submittal
Management|Management ""Integrated Approve FY 2005 FH-
System Integrated Safety updates to the Performance (0402747
Safety Management| A ] Objectives, |Completed:
Management System", Performance Measures, 9/1/04
System GF0089 Objectives, and
Measures and Commitments
Commitments Report
Report within Planned:
30 days of 9/1/04
submittal
Commitment:
10/1/04

Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH's accelerated cleanup.
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are

shown. Items in “gold” reflect the affected Performance Incentive. Items in “pink” reflect an overdue

status.

NOTE: All contract deliverable data is through September 20, 2004.

FH Letter RL Letter
Ref. SOW WBS Res Requirement| Deliverable No. & Needed No. & Date
ID | Section Scope p- a Date ||GFS/GFI|| .~
Completed
Completed
CDO0318|(C.2.1.1.1.3 WBS 4.1.1.1.2 ||Spent Nuclear Fuel DE-AC06- SNF removed from
Remove K K Basins 96RL.13200, K-West Basin
Basins SNF  |[Operations C.2.1.1.1, Planned: 8/31/04
Remove SNF "Remove K
from KW in Basins SNF",
Loaded MCOs CD0318
DE-AC06-
96R1.13200, RL-
012, 1a2)
CDO0388|[C.2.2 WBS 4.1.2.1.3 ||Deactivation & DE-AC06- Plan for Central
200 Area Balance of Decommissioning 96R1.13200, Plateau Zone Closure
Cleanup Work|(Canyon and C.2.2, "Optimize |Commitment: 30
Other Facilities Central Plateau ||September 2004
Optimize Remediation Planned: 9/30/04
Central /Closure - Plan
Plateau optimized
Remediation Central Plateau
/Closure - Plan Actions",
optimized CD0338
Central
Plateau
Actions
DOE/RL-2000-76, Rev. 46 Overview
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CDO0261|(C.2.2.1.2.1 WBS 4.1.2.2.1 ||Plutonium Finishing || DE-AC06- Annual Review of Nuclear Materials Management
%‘;?:;ﬁrzafe %‘ilrétjéﬁrzafe Plant Closure OR300, & Safeguards System (NMMSS) T-147 Project
2.2.1.2,
SNM SNM ""Maintain Safe Number worksheet, Chapter VIII
Maintain Safe and Secure Annual Review of
and Secure SNM", CDO261 |lnyclear Materials
SNM Management &
Safeguards System
(NMMSS) T-147
Project Number
worksheet, Chapter
'VIII (2004)
Planned: 9/30/04
CD0021|[C.2.2.1.2.2 ||WBS 4.1.2.2.2 ||Plutonium Finishing || DE-AC06- PFP update to Documented Safety Analyses
[pantain Safe) Malwam Ja® e Clovure WRLLIG | (DSA's) including Hazard Analysis Data (Annual)
Compliant PFP "Maintain Safe ||PFP update to Final
PFP Maintain Safe and Compliant |[Safety Analysis
and PEP", CD0021 |Report (SAR)
Compliant (including Hazard
Facilities, Analysis Data)
Systems, and (2004)
‘Waste Sites at Planned: 9/30/04
PFP
CD0027||C.2.2.1.3.1 WBS 4.1.2.3.1 |[Waste DE-AC06- Authorization Agreement for WESF (review and
Maintain Safe [Maintain Safe ||Disposal/Groundwater|[96RL13200,
and and Compliant ||Remediation C.2.2.1.3, update yearly)
Compliant WESF "Maintain Safe ||Authorization
WESF Maintain Safe and Compliant (|Agreement for WESF
and WESF", (2004)
Compliant CD0027 Planned: 9/30/04
‘Waste
Encapsulation DE-AC06-
and Storage 96R1.13200,
Facility |H.41
CD0034 192.2_213.1 %gsA 4126 geactivagiop & 92]151?1_(3:[2)(6)(-) Authorization Agreement for PUREX (Review and
rovide rea ccommissioning 2
Surveillance ||Surveillance C.2.23, update yearly)
and and "Provide Authorization
Maintenance |[Maintenance Surveillance and [[Agreement for
on Surplus Provide Maintenance on |[PUREX (2004)
Canyon Surveillance Surplus Canyon ([Planned: 9/30/04
Facilities and Facilities",
Maintenance CD0034
on Surplus
Canyon DE-AC06-
Facilities 96R1.13200,
H.41
WBS 4.1.2.6
200 Area
Surveillance
and
Maintenance
Provide
Surveillance
and
Maintenance
on Surplus
Canyon
Facilities
WBS 4.1.2.6
200 Area
Surveillance
and
Maintenance
Provide
Surveillance
and
Maintenance
on Surplus
Canyon
Facilities
DOE/RL-2000-76, Rev. 46 Overview
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Contract Deliverables, continued

CD0036 C.2.2'.3.1 WBS 4.1.2.6 DCaCthat.IOI:I & DE-AC06- Authorization Agreement for B Plant (review and
Provide 200 Area Decommissioning 96RL.13200,
Surveillance ||Surveillance C.2.2.3, llpdate yearly)
and and "Provide Authorization
Maintenance ||Maintenance Surveillance and || Agreement for B
on Surplus Provide Maintenance on ||Plant (2004)
Canyon Surveillance Surplus Canyon |Planned: 9/30/04
Facilities and Facilities",
Maintenance CD0036
on Surplus
Canyon DE-AC06-
Facilities 96R1.13200,
|H.41
CDO0073|[C.2.6.4 WBS 4.1.6.4 |[Waste DE-AC06- Complete baseline
Remediate Remediate Disposal/Groundwater||96RL.13200, efforts for delineation
Hanford Site |[Hanford Site ||Remediation C.2.6, of DNAPL sources
Groundwater ||Groundwater "Remediate associated with the
Remediate Hanford Site Carbon Tetrachloride
200-ZP-1 Groundwater", |plume in 200 West
Groundwater CD0073 (ZP-1).
Commitment:
9/30/04
Planned: 9/30/04
CD0076 1?/1'3;1{2' Sat %05 ga“e JGroundwat 9‘2;‘;‘% Spent Nuclear Fuel Project Update to Final Safety
aintain Safe ( ) |[Disposal/Groundwater A q q q
& Compliant |[Maintain Safe Rerﬁediation C.3.1, "Maintain Analysis Report (SAR) Including Hazard Analysis
CSB & Compliant Safe & Data (Annual)
Operations Canister Spent Nuclear Fuel  |Compliant CSB Spent Nuclear Fuel
Storage Operations", Project Update to
Building CD0076 Final Safety Analysis
Facility Report (SAR)
Operations Including Hazard
(thru FY2005) Analysis Data (2004)
WBS 42.1.1 Planned: 9/30/04

CSB (FY 2005)
Maintain Safe
& Compliant
Canister
Storage
Building
Facility
Operations
(thru FY2005)

WBS 4.2.1.1
CSB (FY 2005)
Maintain Safe
& Compliant
Canister
Storage
Building
Facility
Operations
(thru FY2005)

WBS 4.2.1.3
Canister
Storage
Building
(Legacy SNF)
Maintain Safe
& Compliant
Canister
Storage
Building
Facility
Operations
CD0078|[C.3.1.4 WBS 4.2.1.1 Spent Nuclear Fuel DE-AC06- Shippingport fuel
Receive CSB (FY 2005) 96RL13200, stored in CSB
Shippingport ||Receive C.3.1, "Receive ||Planned: 9/30/04
SNF Shippingport Shippingport

SNF SNE", CD0078

DOE/RL-2000-76, Rev. 46 Overview A:r 13
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Contract Deliverables, continued

CDO0080|(C.3.2.1 WBS4.22  ||Waste DE-AC06- Authorization Agreement for CWC and LLBG
Maintain Safe ||Central Waste |Disposal/Groundwater||96RL.13200, q
& Compliant (|Complex Remediation C.3.2, "Maintain (review and update yearly)
Central Waste |[((CWC Safe & Authorization
Complex Maintain Safe Compliant Agreement for CWC
Facility & Compliant Central Waste |land LLBG (review
Operations Central Waste Complex and update 2004)
Complex Facility Planned: 9/30/04
Facility Operations",
Operations CD0080
DE-AC06-
96R1.13200,
[H.41
CDO0081C.3.3.1 WBS4.23  ||Waste DE-AC06- Authorization Agreement for WRAP (review and
Maintain Safe |[Waste Disposal/Groundwater|(96RL13200.
& Compliant |[Receiving and ||Remediation C.3.3, "Maintain update yearly)
WRAP Processing Safe & Authorization
Facility Facility Compliant Agreement for
Operations (WRAP) WRAP Facility [[WRAP (2004)
Maintain Safe Operations", Planned: 9/30/04
& Compliant CD0081
'WRAP
Facility DE-AC06-
Operations 96RL13200,
[HLa
Coolozlcazls  WBS43L3 [Descivaiond [ DE-ACKE OMB Circular A-11 Exhibit 33 Agency Motor
ee eet Services ecommissionin N .
Maintenance || Fleet ¢ C.4.2. "Fleot Vehicle Fleet Report (Annual)
Maintenance Maintenance", [[OMB Circular A-11
CD0102 Exhibit 33 Agency
Motor Vehicle Fleet
Report (2004)
Planned: 9/30/04
CDO114 %d N W Safety & Health % Nuclear Material Accountability Transaction Data
afeguards ateria N
Security Control and C4.2, Report (Monthly)
Accountability ""Safeguards & ||Nuclear Material
Material Security", Accountability
Control and CD0114 Transaction Data
Accountability Report (FY2004
September)
Planned: 10/13/04
CD0122[C.4.2.41 WBS4.3.5.1 [[Safety & Health DE-AC06- Protective Force Strength Report (Quarterly)
Safeguards & ||Protective 96RL.13200, -
Security Forces C.4.2, Protective Force
Hanford "Safeguards & (Sztz)%lng}:hRépog )
ot uarter
Patrol %%’_’ Planned: 10/20/04
CD0120/|C.4.2.41 WBS4.3.5.6 ||Safety & Health DE-AC06- Quarterly Category of Ending Inventory Report
Safeguards & ||Material 96RL.13200,
Security Control and C.4.2, Quarterly Category of
Accountability "Safeguards & (|Ending Inventory
Material Security", Report (2004 4th
Control and CD0120 Quarter)
Accountability Planned: 10/15/04
CDO119|[C.4.2.41 WBS 4.3}.5.3 Safety & Health DE-AC06- Quarterly Classification Officers Report
Safeguards & ||Information 96RL.13200,
Security Security C4.2, Quarterly
Information ""Safeguards & glf?s‘ﬁc‘]’;‘o“n 2004
Securi Security", lcers Repo
R4 CD0119 4th Quarter)
- Planned: 10/20/04
CDO116|[C.4.2.41 WBS 4.3.5.7 |[Safety & Health DE-AC06- Status Report on DOE Findings (Quarterly)
Safeguards & ||Safeguards & 96RL.13200,
Security Security C.4.2, Status Report on
Program "Safeguards & DOE Findings - 4th
Management Security", Quarter FY2004
Safeguards & CDO0116 Planned: 10/10/04
Security
DOE/RL-2000-76, Rev. 46 Overview
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CD0125([C.4.2.50 WBS 4.3.1.1.1 |[Deactivation & DE-ACO06- Hanford Site 10-Year Load Forecast (Annual)
Utilities Electrical Decommissioning 96RL13200, -
Operations  |[Utilities C.4.2, "Utilities [Hanford Site 10-Year
and Utilities Operations and Load Forecast (2004)
Maintenance-- |Operations Maintenance— |Planned: 9/30/04
Electrical and Electrical
Utilities Maintenance-- Utilities",
Electrical CDO0125
Utilities
CDO128 _8'112;51 7;"”35 4&;};& 2 geaCﬁVaﬁim} & 9]2_%2216);) Quarterly Discharge Monitoring Reports (Lagoon
tilities ewer Utilities |[Decommissioning A e e .
Operations ~ |[Utilities C.4.2, "Utilities Activities/Discharges)
and Operations Operations and ||Quarterly Discharge
Maintenance-- ||and Maintenance-- ||Monitoring Reports
Sewer Maintenance-- Sewer Utilities", ||(Lagoon
Utilities Sewer Utilities CD0128 Activities/Discharges)
(CY2004 2nd
Quarter)
Planned: 8/29/04
CDO0145|C.5.1.1 WBS 4.4.3.3 Regulatory WA780008967, Closure/Post-Closure Cost Estimate (Annual)
Environmental||Environmental (|Compliance Permit
Protection Protection Condition Closure/Post-Closure
Environmental ILH.1. (Sept. 94) | Cost Estimate (2004)
Protection Planned: 10/17/04
WA780008967,
Permit
Condition
I1.H.2. (Sept. 94)
DE-AC06-
96RL.13200,
C.5.1,
"Environmental
Protection',
|CD0145
CD0288 _E-S-,l-l l 7]‘5’\’135 4‘4~3~3t 1 gegul?ﬁf)fy 9‘2—1133(3323") National Pollutant Discharge Elimination System
nvironmental|[Environmental [[Compliance A q Y
Protection |[Protection P C5.1 Discharge Monitoring Report (Monthly)
Environmental "Environmental |[National Pollutant
Protection Protection", Discharge
CD0288 Elimination System
Discharge Monitoring
Report (2004,
August)
Planned: 9/25/04
CDO154|[C.5.1.1 WBS 44.3.3 |Regulatory WA780008967, Quarterly RCRA Permit Class I Modification
Environmental||Environmental |[Compliance Permit Notification
Protection Protection Condition I.C.3
Environmental Quarterly RCRA
Protection DE-AC06- Permit Class I
96RL.13200, Modification
C.5.1, Notifications (2004
"Environmental (|4th Quarter)
Protection', Planned: 10/1/04
CDO0154
CD0137 5511 3 NwiBIS 4-48-3-f7t %egul?_tory 9]2—:235236 Project Hanford - FY200X Criticality Self
uclear uclear Safety |[Compliance A
Safety Nuclear Safety C.5.1, "Nuclear Assessment Report (Annual)
Safety', CD0137||Project Hanford -
FY200X Criticality
Self Assessment
Report (2004)
Planned: 9/30/04
CD0293 5511 3 NwiBIS 4-48-3-f7 %egul?_tory 9]2—:235236 Quarterly Update of the Startup Notification
S:fitcar Nﬁzlf:r Sz:etzy ompriance C.5.1, "Nuclear Report for Fluor Hanford Managed Facilities
Safety', CD0293||Quarterly Update of
the Startup
Notification Report
for Fluor Hanford
Managed Facilities
(2004 4th Quarter)
Planned: 10/20/04
DOE/RL-2000-76, Rev. 46 Overview
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Contract Deliverables, continued

CDO182||C.5.1.3 WBS4.4.3.7 ||Regulatory DE-AC06- Un-reviewed Safety Question Summary Report for
Nuclear Nuclear Safety |[Compliance 96RL.13200,

Safety Nuclear Safety C.5.1, "Nuclear each FH managed category 1, 2, and 3 nuclear
Safety", CD0182 facilities (Annual)

Un-reviewed Safety
Question Summary
Report for 222-S
Laboratory (2004)
Planned: 9/30/04

Un-reviewed Safety
Question Summary
Report for 327
Building (2004)
Planned: 9/30/04

Un-reviewed Safety
Question Summary
Report for CSB
(2004)

Planned: 9/30/04

Un-reviewed Safety
Question Summary
Report for K Basin
Deactivation (2004)
Planned: 9/30/04

Un-reviewed Safety
Question Summary
Report for PFP
(2004)

Planned: 9/30/04

Un-reviewed Safety
Question Summary

Report for PUREX
(2004)
Planned: 9/30/04
CDO134 8.5.1.4 iy g/Bs 4.4.3.81 Safety & Health DE-AC06- Computerized Accident/Incident Reporting
Gompational | Jesupetions HRAI System (CAIRS) [Form DOE F 5484.3] for each
5.1,
Health Health "Occupational || new or revised Recordable injury, illness, vehicle
Occupational Safety & accident, and property damage incident
Safety & Health",
Health CD0134 (Quarterly)
Computerized
Accident/Incident
Reporting System
(CAIRS) [Form DOE
F 5484.3] for each
new or revised
Recordable injury,
illness, vehicle
accident, and
property damage
incident (3rd Quarter
CY2004)
Planned: 10/20/04
CD0306/C.5.1.4 WBS4.43.8 |Safety & Health DE-AC06- DOE F 5484.4 Form, Tabulation of Work-Hours,
(S):fceltls"gonal g:fcefsgonal PRLLIN. Vehicle Usage, and Property Valuations
Health Health "Occupational (Quarterly)
Occupational Safety & DOE F 5484.4 Form
Safety & Health ", Tabulation of Work-,
Health CD0306 Hours, Vehicle
Usage, and Property
Valuations (2004, 3rd
Quarter)
Planned: 10/20/04
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Contract Deliverables, continued

CDO0270|[C.5.3.1 ) WBS 4'.4.2 Business Services DE-AC06- Conference Management Report (Quarterly)
Accounting  ||Financial 96R1.13200,
System Systems C.5.3, Conference
Accounting ""Accounting Management Report
" (2004 4th Quarter)
System System",
CD0270 Planned: 10/10/04
CDO0179|[C.5.3.1 ) WBS 4'.4‘2 Business Services DE-AC06- Contract Funds Status Report (Monthly)
Accounting  ||Financial 96R1.13200,
System Systems C53 Contract Funds Status
Accounting ""Accounting Report (August
System System"', FY04)
CD0179 Planned: 9/27/04
CDO177 2-5-3-1 ‘ ;’YBS 4;41-2 Business Services 912—122?1?2)36 U.S. Department of Labor Form 5500 - Annual
ccounting inancia . .
System Systems C53. Return of Fiduciary of Employer Benefit Trust
Accounting "' Accounting (Annual)
System System ", U.S. Department of
CDO0177 Labor Form 5500 -
Annual Return of
DE-AC06- Fiduciary of
26RL13200. J, Employer Benefit
APP. B, Trust (2004)
43.2B2 Planned: 10/15/04
CD0308 2.5.3.1 . ;YBS 4412 Business Services 9[;]1?13512)8;) Department Inventory Management System
ccounting inancial X
System Systems C.5.3, (DIMS) Rep ort (QuarterIY)
Accounting "Accounting Department Inventory
System System"', Management System
CD0308 (DIMS) Report
(2004, 4th Quarter)
Planned: 10/15/04
CD0273|[C.5.3.1 ) WBS 4'.4‘2 Business Services DE-AC06- Erroneous Payment Report (Quarterly)
Accounting  ||Financial 96R1.13200,
System Systems C.5.3, Erroneous Payment
Accounting ""Accounting Report (FY2004 4th
System System", Quarter)
CD0273 Planned: 10/15/04
CD0279 2-5-3-1t_ ]‘:VBS 4;412 Business Services 9‘;—‘;3‘;‘2)8& Fiscal Year 200X Year-End Requirements and
ccounting inancia . q
System Systoms C53. FY200X Planning Requirements (Annual)
Accounting ""Accounting Fiscal Year 200X
System System"', Year-End
CD0279 Requirements and
FY200X Planning
Requirements
(FY2004)
Planned: 9/30/04
CD0277 §.5.3.1 i l\:’\'/BS 4412 Business Services 9]2]1?11412(2)8;) Fiscal Year 200X Travel Target Report
ccounting inancial X q
System Systoms C53 (Quarterly} [1nclud(? FY200X Travel Target for
Accounting "' Accounting following year in 4th Quarter Report]
System System, Fiscal Year 2004
CD0277 Travel Target Report
(4th Quarter)
Planned: 10/15/04
CDO0309 g.S.?rAt xBi;&TA.S.M Workforce Services ;ﬁﬁggg& Annual Report on Contractor Workforce
ontrac ork Force X .
Reporting Services C.5.3, "Contract ReStruCtunng
Contract Reporting", Annual Report on
Reporting CD0309 Contractor Workforce
(Human Restructuring (2004)
Resources) Planned: 10/14/04
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CD0290|[C.5.3.4 WBS'4:?3'.1.7.8 Business Services DE-AC06- Procurement Balanced Scorecard (Annual)
Contract Acquisition and 96RL.13200,
Reporting Materials C.5.3, "Contract||Procurement
Management Reporting" Balanced Scorecard
Contract CD0290 (FY2004)
Reporting Planned: 10/15/04
(Acquisitions)
CD0272 (CZ.S.;At xBi;&rA.&M ‘Workforce Services 9]2%-141&1(;(2)3‘-) EEO-1 Report - Required by and sent to the U.S.
ontrac ork Force X
Reporting Services C.5.3, "Contract Department of Labor (Annual)
Contract Reporting", EEO-1 Report -
Reporting CD0272 Required by and sent
(Human to the U.S.
Resources) Department of Labor
(FY2004)
Planned: 9/30/04
CDO311 5-5-;-4t ;’VtBS 4]~‘k3-§,t Internal Audit % Internal Audit Reports for Audits Defined in the
ontrac nternal Audi ., .
Reporting Contract C.5.3, "Contract Internal Audit Annual Plan
Reporting Reporting", Internal Audit
(Internal CDO0311 Reports for Audits
Audit) Defined in the
Internal Audit Annual
Plan (2004)
Planned: 9/30/04
CD0285|[C.5.3.4 WBS 4.4.3.5' Internal Audit DE-AC06- Internal Audit Quarterly Status Report
Contract Internal Audit 96RL13200, -
Reporting Contract C.5.3,"Contract||Internal Audit
Reporting Reporting", Quarterly Status
(Internal CD0285 Report (4th Quarter
Audit) FY 2004)
Planned: 10/20/04
CDO0189|[C.5.3.4 WBS 44.5 Project Operations DE-AC06- Make-or-Buy Plan (Annual update)
Contract Project Center 96R1.13200,
Reporting Operations C.5.3. "Contract||Make-or-Buy Plan
Support Reporting", (2004)
Contract CDO0189 Planned: 9/30/04
Reporting
(POC)
CD0295 _5-5-;-4t \WVBi‘;4-3-14 Workforce Services 912—ERL1‘1‘§‘2’86 Report of Compensation (Forms DOE-F-3230.6a
ontrac ork Force A
Reporting Services C.5.3, "Contract and DOE-E-3230.6b) (Annual)
Contract Reporting", Report of
Reporting CD0295 Compensation (Form
(Human DOE-F-3230.6a)
Resources) (FY2004)
Planned: 10/5/04
CDO170 5-5-t3r-4t 1")\331& é~4-4 ls’fojecitSYStemS & ;ZE%S‘;& RL/Contractor Performance Management Meeting
ontrac uppo A
Reporting Planning and C.5.3, "Contract (PMM) (Quarterly)
Integration Reporting", RL/Contractor
Contract CD0170 Performance
Reporting Management Meeting
(Baseline) (PMM) (2004
Quarter 3)
Planned: 9/1/04
CDO0193|[C.5.3.4 WBS'4‘.3'.1.7.8 Business Services DE-AC06- Small Business Subcontracting Plan ( Annual)
Contract Acquisition and 96RL13200, -
Reporting Materials C.5.3, "Contract||Small Business
Management Reporting"" Subcontracting Plan
Contract CD0193 (2005)
Reporting Planned: 9/30/04
(Acquisitions)
DOE/RL-2000-76, Rev. 46 Overview
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CD0169|[C.5.3.4 WBS 4.44 Project Systems & DE-AC06- Proj ect Hanford Management Contract
Contract PHMC Support 96RL.13200,
Reporting Planning and C.5.3, "Contract Performance Report (Monthly)
Integration Reporting", Project Hanford
Contract CD0169 Management
Reporting Contract Performance
(Baseline) Report (8/2004)
Planned: 9/30/04
CD0298|(C.5.3.4 WBS 4.43.14 ||Workforce Services || DE-AC06- VETS-100 Report - Required by and sent to the
Contract Work Force 96RL13200,
Reporting  |[Services C.5.3. "Contract U.S. Department of Labor (Annual)
Contract Reporting", VETS-100 Report -
Reporting CD0298 Required by and sent
(Human to the U.S.
Resources) Department of Labor
(FY2004)
Planned: 30
September 2004
CD0165 (CJ-_5-3-5 l\)’VBS 443.11 Eegulelifory 9]2_%2236 Fluor Management Plan (HNF-MP-001) (review
ontractor roject ompliance A
Management |(Hanford C.5.3, and update yearly)
Plan Management "Contractor Fluor Management
System Management Plan (HNF-MP-001)
Contractor Plan", CD0165 |[[(FY2004)
Management Planned: 9/30/04
Plan
CDO0195|[C.5.4 WBS 4.43.6 ||Business Services Litigation Quarterly RL Law Report
Legal Legal Services Manag t
Services and ||and Litigation Plan (LMP), Quarterly RL Law
Litigation Management Litigation Report (FY2004 4th
Management ||Legal Services Management  ||Quarter)
and Litigation Plan (LMP) Planned: 10/20/04
Management
DE-AC06-
96RL.13200,
C.5.4, "Legal

Services and
Litigation
Management'',
CD0195

DOE/RL-2000-76, Rev. 46 Overview A: 19



